

## **Community Notice #4**

Windgate Drive Water Main Extension

August 23, 2022

Phase 1 pipe work between Terry Road and Rivendale Drive is now complete and is currently being tested and commissioned by Dexter Construction. Once the new pipe is commissioned, the asphalt reinstatement for Phase 1 will take place. Reinstatement for Phase 1 is anticipated to be complete by early/mid September.

Phase 2 pipe work between Terry Road and Ashlea Drive has started and is anticipated to be complete by mid/late September. Asphalt reinstatement will follow after this section of pipe is tested and commissioned, which is anticipated by early/mid October.

Construction will take place from 7:00 AM to 7:00 PM on weekdays. There will be one lane of traffic maintained with stop-and-go traffic in the work zone during these hours. Weekend work will be completed as needed. HRM have extended the peak hour restriction on Windgate Drive to facilitate the work and allow the project to be completed faster before cold weather impacts the asphalt reinstatement.

To ensure the safety of our communities and our staff, please maintain a safe distance when Halifax Water staff or contractors are working in your area.

## **Project Contacts**

Jonathan MacDonald, P.Eng Project Manager Halifax Water jonathanm@halifaxwater.ca 902-818-0913 Dan Mason
Project Manager
Dexter Construction
dmason@dexter.ca
902-266-9944

Customer Care Centre Halifax Water customercare@halifaxwater.ca 902-420-9287

Learn more: halifaxwater.ca/project/windgate-drive-water-main-extension







